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CAO/CAO

CAO WRC Seattle, WA - Building 8 Roof Replacement & 
NDC Space

Rino BalatbatElizabeth WhitselReal010202 2/28/20161,200,000.00

NMFS Narragansett, RI - HVAC Renovation Ashok DesaiElizabeth WhitselReal010153 12/1/20182,300,000.00

NOAA CAO Silver Spring, MD - ARCHIBUS Patrick A. HoltElizabeth WhitselPersonal010152 5/29/20187,000,000.00

NOAA Diving Center Facility Improvement Rino BalatbatElizabeth WhitselReal010216 6/30/2017550,000.00

NOAA Honolulu, HI (Pacific Regional Center) Robert 
Drummond

Elizabeth WhitselReal010067 4/8/2017300,000,000.00

NWFSC Manchester Saltwater Stabilization Project Joel VaughnElizabeth WhitselReal010209 12/30/2017296,000.00

Window Replacement on South Façade of WRC Building 
32

Matthew ErwinDeborah JohnsonReal010242 5/31/2017260,000.00

WRC Building 33 Lean to Roof & Roof Drain Replacement Rino BalabatDeborah JohnsonReal010243 7/31/2017350,000.00

Number of Open CWIP Activities Total Estimated CostCAO/CAO Subtotals 311,956,000.008

CAO/NESDIS

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr, 
Vertex Bldg, Area A

Eric LivingstonElizabeth WhitselReal010193 7/7/20142,300,000.00

NESDIS Wallops Island, VA CDAS Utility Building Exercise 
Area

Ashok DesaiDeborah JohnsonReal010240 3/31/2017350,000.00

NESDIS Wallops Island, VA WCDAS Main Telecom Room 
Alteration

Ashok DesaiElizabeth WhitselReal010223 3/31/2017211,000.00

Number of Open CWIP Activities Total Estimated CostCAO/NESDIS Subtotals 2,861,000.003

CAO/NMFS

NMFS Galveston, TX - Seawater Treatment Facility Ashok DesaiElizabeth WhitselReal010177 12/29/2017230,000.00

NMFS La Jolla, CA - Lab Replacement Mark EberlingElizabeth WhitselReal010058 8/21/2013104,450,000.00
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NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc Robert J. GriesElizabeth WhitselReal010147 1/15/201510,000,000.00

NMFS Miami, FL - SEFSC Necropsy Laboratory Renovation Ashok DesaiElizabeth WhitselReal010162 8/22/2014380,000.00

NMFS Montlake Multi-Building Roof Replacement Project Robert J. GriesElizabeth WhitselReal010210 7/30/20161,500,000.00

NMFS Mukilteo Research Station Repair Matthew ErwinElizabeth WhitselReal010211 11/30/2015260,000.00

NMFS Pascagoula, MS - Laboratory Replacement Rob L. 
McWilliams

Elizabeth WhitselReal010064 8/30/200923,637,448.03

NMFS Sandy Hook Highlands, NJ -  Laboratory Office 
Annex

Richard C. 
Morehouse

Elizabeth WhitselReal010188 6/30/20171,600,000.00

NMFS Seattle, WA - NWFSC Montlake Misc. 
Repairs/Upgrades

Thomas R. 
Martin

Elizabeth WhitselReal010179 7/30/2016865,000.00

NMFS Seattle, WA - South Building Roof & HVAC Thomas R. 
Martin

Elizabeth WhitselReal010201 7/30/2016575,000.00

NMFS Seawater System Repair Project, Sandy Hook, NJ Rob L. 
McWilliams

Deborah JohnsonReal010251 12/30/2016295,679.00

NMFS Woods Hole, MA - Berthing Richard C. 
Morehouse

Elizabeth WhitselReal010155 6/30/201818,800,000.00

NWFSC AC Upgrade/Freezer Room Mark EberlingElizabeth WhitselReal010203 7/30/2016225,000.00

Rebuilding of the NMFS Milford Biological Lab, Milford, 
CT

Rob L. 
McWilliams

Elizabeth WhitselReal010262 12/30/2017340,000.00

Number of Open CWIP Activities Total Estimated CostCAO/NMFS Subtotals 163,158,127.0314

CAO/NOS

2016 HML Projects, NOS Charleston, SC Michael D. 
Randall

Deborah JohnsonReal010256 4/14/2017886,000.00

HIHWNMS Visitor Center Lead Containing Paint Removal 
Projects

Matthew ErwinDeborah JohnsonReal010247 9/15/2018300,000.00

NOS Beaufort, NC - CCFHR Seawall Repair, ETC Michael D. 
Randall

Elizabeth WhitselReal010185 7/15/20151,663,441.00

NOS Charleston, SC (HML Lab) NMR Chiller Replacement Michael D. 
Randall

Deborah JohnsonReal010238 6/1/2016200,164.36
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NOS Cooperative Oxford Lab - HVAC/Geothermal System 
for Main Lab Bldg

Ashok DesaiElizabeth WhitselReal010254 1/30/2018240,000.00

NOS Galveston, TX - FGNMS Building 216 Renovation Ashok DesaiElizabeth WhitselReal010130 12/1/2018770,000.00

NOS Mobile, AL - Gulf of Mexico Disaster Response 
Center

Michele A. RileyElizabeth WhitselReal010080 10/3/20116,165,000.00

NOS Office of Coastal Management Charleston HVAC 
Control/HVAC Upgrade

Jack C. KlausElizabeth WhitselReal010230 4/10/2017701,000.00

NOS Stellwagen Bank NMS MOC/Boathouse Renovation, 
Scituate. MA

Jack C. KlausElizabeth WhitselReal010227 9/23/20172,103,000.00

Number of Open CWIP Activities Total Estimated CostCAO/NOS Subtotals 13,028,605.369

CAO/NWS

NWFSC FY 16 Repairs at Montlake Campus Matthew ErwinDeborah JohnsonReal010241 6/30/2017511,000.00

NWS Anchorage WFO UPS Replacement Project/WFO 
Juneau UPS

John BattleElizabeth WhitselReal010221 1/17/2017250,000.00

NWS HVAC Replacement for Guam WFO John BattleElizabeth WhitselReal010219 4/28/2017670,000.00

NWS National Hurricane Center, Miami, FL Roof & HVAC 
Condenser Replacement

Thomas R. 
Martin

Elizabeth WhitselReal010225 7/1/2016750,000.00

NWS National Logistic Support Center/National 
Reconditioning Center

John BattleElizabeth WhitselReal010222 12/31/20154,000,000.00

NWS Tuscaloosa, AL (Water Resource Center) John BattleElizabeth WhitselReal010121 2/14/201425,148,500.00

NWS Weather Forecast Ofc, Flagstaff, AZ, Replacement 
of Bldg HVAC

Thomas R. 
Martin

Deborah JohnsonReal010236 7/1/2017500,000.00

NWS Weather Forecast Office (WFO), Cleveland, HQ John BattleElizabeth WhitselReal010229 9/1/20161,800,000.00

NWS WFO San Juan, PR - HVAC Upgrades Ashok DesaiElizabeth WhitselReal010261 1/1/2018340,000.00

Replace Two Computer Air Conditioning Units (CRAC) 
WFO Honolulu

Thomas R. 
Martin

Deborah JohnsonReal010263 1/1/2018244,000.00
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Replacement of Building HVAC Systems - NWS WFO, 
Dodge City, KS

Thomas R. 
Martin

Deborah JohnsonReal010260 7/1/2018494,777.00

Replacement of Building HVAC Systems - NWS WFO, 
Glasgow, MT

Ashok DesaiElizabeth WhitselReal010258 7/1/2018600,000.00

Replacement of Building HVAC Systems - NWS WFO, 
Hastings, NE

Thomas R. 
Martin

Deborah JohnsonReal010259 7/1/2018456,254.00

Replacement of Building HVAC Systems - NWS WFO, 
Medford, OR

Robert J. GriesElizabeth WhitselReal010257 7/1/2018600,000.00

Replacement of HVAC Systems and Misc. Repairs - NWS 
WFO, Jackson, MS

Thomas R. 
Martin

Deborah JohnsonReal010255 4/1/2018650,000.00

Storm Readiness Projects - WFO, Guam Thomas R. 
Martin

Deborah JohnsonReal010264 4/1/2018200,000.00

Number of Open CWIP Activities Total Estimated CostCAO/NWS Subtotals 37,214,531.0016

CAO/OAR

GFDL Emergency Generators for Data Center Renovation Rob L. 
McWilliams

Elizabeth WhitselReal010246 7/31/20171,400,000.00

OAR/AOML Miami Lab First Floor Admin Area Renovation Ashok DesaiDeborah JohnsonReal010245 3/15/2017425,000.00

Number of Open CWIP Activities Total Estimated CostCAO/OAR Subtotals 1,825,000.002

CAO/OMAO

OMAO Ketchikan, AK Trestle Upgrade Project John ShrewsburyElizabeth WhitselReal010224 9/30/20185,400,000.00

OMAO Norfolk, VA - MOC-A Bulkhead Replacement Rob L. 
McWilliams

Elizabeth WhitselReal010142 2/28/20127,345,000.00

Number of Open CWIP Activities Total Estimated CostCAO/OMAO Subtotals 12,745,000.002

NESDIS

4th Gen LEOLUT with MEOLUT Jesse ReichKathy P. BelfieldPersonal010237 7/31/20174,717,988.00

Comprehensive Large Array Data Stewardship System 
(CLASS)

Kern WitcherJames GoudourosPersonal010013 12/31/2017300,000,000.00
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CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) Angelo WadeAdrienne LewisPersonal010014 5/31/201627,000,000.00

Deep Space Climate Observatory (DSCOVR) Michael SimpsonKesha HayesPersonal010158 10/28/201585,000,000.00

ESPC LAN Network and IT Infrastructure Rick VizbulisAdrienne LewisPersonal010204 12/31/201710,000,000.00

ESPC NDE 2.0 AND PDA Build-out at CBU Rick VizbulisAdrienne LewisPersonal010173 12/31/201725,000,000.00

ESPC NDE 2.0 Development Rick VizbulisAdrienne LewisPersonal010182 12/31/201725,000,000.00

Fairbanks CDAS Power Plant Rehabilitation David E. HaukSuzanne PlymptonReal010231 9/1/20173,790,000.00

Fairbanks CDAS Redesign Vehicle Maintenance & Storage 
Facility

David E. HaukSuzanne PlymptonReal010206 12/31/20175,454,000.00

Fairbanks CDAS Road Repairs Phase IV David E. HaukSuzanne PlymptonReal010205 12/31/2016456,400.00

Fairbanks CDAS UPS Replacement & Electrical Renewal David E. HaukSuzanne PlymptonReal010250 5/28/20181,549,000.00

GOES R Stephen 
Schaeffer

Laila M.YatesPersonal010028 5/4/201710,828,059,000.00

GOES-N SERIES Donna AndersonDonna AndersonPersonal010029 9/30/20151,441,200,000.00

INTERGRATED MISSION MONITORING SYSTEM Catherine OssiAdrienne LewisPersonal010187 2/28/20172,074,000.00

Jason 3 Ground System Angelo WadeAdrienne LewisPersonal010119 5/31/201614,000,000.00

Jason-3 Altimetry Mission Walid BannouraDonna AndersonPersonal010146 9/30/2016181,000,000.00

JPSS Barbara MacneillAmanda GerwigPersonal010133 9/23/201718,900,000,000.00

NESDIS Administrative LAN (Local Area Network) 
Consolidation

Charles 
Macfarland

Tamara WoodPersonal010207 3/15/20185,000,000.00

NOAA Solar Irradiance, Data and Rescue (SIDAR) 
Program Total Special solar Irradiance Sensor (TSIS) 
Instrument.

Daniel MamulaKesha HayesPersonal010215 8/30/20176,100,000.00
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NSOF Central Plant Upgrade Paul E.PegnatoSuzanne PlymptonReal010157 9/30/201632,700,000.00

ONE STOP Ken CaseyLuke CholidPersonal010232 7/3/20176,600,000.00

POLAR METOP James H. SilvaJames H. SilvaPersonal010097 9/30/2018578,373,000.00

Polar-Orbiting Environmental Satellites (POES) back-up 
and Restore System

Kirk LiangAdrienne LewisPersonal010191 3/30/2017800,000.00

Product Distribution and Access (PDA) Rick VizbulisAdrienne LewisPersonal010137 12/31/201785,000,000.00

Radio Frequency Interference Monitoring System (RFIMS) Steven 
Grippando

Adrienne LewisPersonal010234 11/30/2018130,000,000.00

Wallops CDA Electrical Distribution Upgrade Wayne 
Blackwood

Adrienne LewisReal010114 7/31/201638,400,000.00

Wallops CDAS Groundwater Supply for Cooling Plant David E. HaukSuzanne PlymptonReal010248 11/3/2017363,372.00

Wallops CDAS Paving Repairs David E. HaukSuzanne PlymptonReal010249 6/30/2018249,178.00

Number of Open CWIP Activities Total Estimated CostNESDIS Subtotals 32,737,885,938.0028

NOS

NGS Network Attached Storage Refresh Srinivas ReddyBessie ThompsonPersonal010244 12/1/2016876,423.00

Number of Open CWIP Activities Total Estimated CostNOS Subtotals 876,423.001

NWS

AWIPS Product Improvement (Software AWIPS "2") Ronla HenryRonla HenryPersonal010006 12/8/201129,797,565.00

NEXRAD Product Improvement - Dual Polarization 
(Hardware and Software)

Michael IstokMichael IstokPersonal010045 6/30/201334,004,932.36

Palau Construction Will FreemanJanet NixReal010094 10/5/20174,994,721.00

Upper Air Observations: Wind Profiler Christina HorvatBlake McGuirePersonal010253 9/30/201921,000,000.00
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WSO Chuuk Construction Will FreemanJanet NixReal010171 5/30/20173,500,000.00

WSR-88D Service Life Extension Program (SLEP) James M. 
Williams

James B. McLaughlinPersonal010218 5/2/201740,000,000.00

Number of Open CWIP Activities Total Estimated CostNWS Subtotals 133,297,218.366

OMAO

FSV6 - Reuben Lasker Joe HubbardJoseph HubbardPersonal010024 4/30/201485,000,000.00

Nancy Foster Capital Improvements Jamie LeCompteJanice RushPersonal010196 3/1/20201,300,000.00

NOAA Okeanos Explorer - Capital Improvements Jon RixJanice RushPersonal010212 12/31/2025200,000.00

NOAA P-3 Service Life Extension Project (SLEP) CDR Kristie 
Twining

LCDR Christopher KernsPersonal010172 9/30/201842,232,725.00

NOAA SHIP - Fairweather Capital Improvements Gunnar ForsmanMary CraigPersonal010199 12/31/20255,000,000.00

NOAA SHIP - Rainier Capital Improvement Gunnar ForsmanMary CraigPersonal010226 12/31/20255,000,000.00

NOAA Ship Bell M Shimada Capital Improvements Jerome SheehanMary CraigPersonal010233 12/31/20212,000,000.00

NOAA Ship Henry Bigelow  - Capital Improvements Kenneth 
Marston

Janice RushPersonal010213 12/31/20211,000,000.00

NOAA Ship Oscar Sette  - Capital Improvements Steve KovenMary CraigPersonal010214 12/31/20212,000,000.00

NOAA SHIP Thomas Jefferson -  Capital Improvement Neil S. LamartinJanice RushPersonal010184 7/20/202010,300,000.00

NOAA's Oscar Dyson Capital Improvements Jessica LongMary CraigPersonal010239 12/31/20205,000,000.00

NOAA's Pisces Capital Improvements Edward BradleyJanice RushPersonal010252 12/31/20205,000,000.00

OMAO NOAA'S Gordon Gunter Capital Improvement Brian KellyJanice RushPersonal010217 12/31/20205,000,000.00

OMAO NOAAS Ronald Brown Capital Improvements Jamie LeCompteJanice RushPersonal010235 12/31/20204,000,000.00
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OMAO Ship Hi'ialakai Capital Improvement Frank WoodMary CraigPersonal010197 12/31/202012,500,000.00

Oregon II Capital Improvement Brian KellyJanice RushPersonal010186 9/30/20175,800,000.00

Number of Open CWIP Activities Total Estimated CostOMAO Subtotals 191,332,725.0016

TBD

 FOR INTERNAL USE ONLY BY FINANCE (FSB) TO CAPTURE 
TEMP CANCELLING FUND BALANCES

TBDTBDTBD000000

Number of Open CWIP Activities Total Estimated CostTBD Subtotals 1

Number of Open CWIP Activities (including 
a "null" activity for project codes not 
associated to a specific CWIP activity)

Total Estimated Cost33,606,180,567.75106
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